
ICHANGE ORDER NO. 2 Contact # 01-l 55 DATE: July 24,20031 
P.O.# 011007 PROJECT: Wolf Pen Creek Lower Trails Phase I, Project No. WP-0101 :.:~:~:~:~:~:~:..~:~:~:~:.:.:~:~:~:~:~:~:~:~:~:.:.~.~.:.:~:~:~:.:.~...........................-.-.-.-.-.-.-...: : : : : : : :.:::.:::::::::::::.:::::::.::::::::::::,:::::::,:.:::..,: .6tiiN’ik:“‘:.: . . . . . . . . . . . . .:.:::.:.: .,.,. :... :.:.:.:.:.:. ,.:.: .,_,_,_,_,_,_,_,_,_,.,.,.,.,.,.,.,.,.,.,.,. .:.:: . . . . . . . . . . . . . :. .,. .: .,.,.,.,.,.,.,.,.,.,.,.,., ,.,.: : : ..:.:..:.:.: : : : : : :.: ,. j:::.::.:.:.:.:.:.: 

ENGINEER: 
City of College Station 
P.O. Box 9960 
College Station, Texas 77842 
PURPOSE OF THIS CHANGE ORDER: 

Mitchell & Morgan, LLP 
511 University Drive, Suite 204 
College Station, TX 77840 

Ph: (979) 260-6963 
Fax: (979) 260-3564 

A. Additional services to coordinate with Construction Contractor (G Creek) and provide additional Construction 
Administration for the time period for May, June, July, August and possibly September 2003. The additional 
Professional Engineering Services are due to the Construction Contractor (G Creek) working beyond the 
Construction Contract time already by more than 3 months and Substantial Completion has not yet been reached. 
This request would increase the Construction Administration Services by an amount not to exceed $3,000.00 and 
would be billed on an hourly basis. The Liquidated Damages that will be charged to the Construction Contractor 
(G Creek) due to late completion will exceed this requested amount. 
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I ,,,,,,,,, !, ,,.,,.(, I I 1 TOTAL 1 $3,000.00 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .:.:. .:... . __,___ :_:_:.,.:::.:.:.:.:.:.:.:.:::.:.:.:::::: :.:::.: :.:.: :.:.: : : : : : : : : : : ( I ; : ; ;:;:;:::::::::,:::::::::::,..::::::::.: : : 
THE NET AFFECT’CFTHtS CHANGE ORDER IS A 2.04% INCREASE. 
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ORIGINAL CONTRACT AMOUNT 
Change Order No. 1 
Change Order No. 2 
REVISED CONTRACT AMOUNT 

ORIGINAL CONTRACT DESIGN TIME 

!§147,050.00 
$10,450.00 

$3,000.00 
$160,500.00 

42 Days 

7.11% CHANGE 
2.04% CHANGE 
9.15% TOTAL CHANGE 

CQNSTRUCTIONCONTRACTOR Date DIRECTOR OF FISCAL SERVICES Date 

MAYOR Date 

CITY SECRETARY Date 

CITY MANAGER Date 


